



## Important information from Anglian Water

Anglian Water Services Ltd.  
Thorpe Wood House  
Thorpe Wood  
Peterborough  
Cambs  
PE3 6WT

Tel: 03457 145145

Our Ref: 55464945

Your Ref:

29 April 2019

### Swafield and Bradfield S101A Sewerage Scheme

Dear

Firstly I would like to thank the residents in both Swafield and Bradfield for their continued patience and co-operation whilst we complete our works to install the new mains sewer.

All traffic management has now been removed and the roads re-opened to the public. We have made a start on the reinstatement around both villages however we are aware there is still a large amount to go. Our site manager and reinstatement manager have walked round both villages, and along with input from local residents a list has been compiled of the areas that we will need to return to complete work on. Pre scheme videos were taken prior to our works on site and we will ensure the area is returned to a standard comparable; this includes communal green areas, verges and work on private land.

All civil works at the pumping stations on Pond Rd & Chapel Rd Bradfield will be complete by the end of May 2019, and works at the Vacuum Pumping Station in Bradfield will be complete by the 4<sup>th</sup> June 2019. This includes fencing, grasscrete laybys and works to screen the stations and improve/return the countryside view.

We are currently facing some severe challenges whilst completing the connection works near to the Swafield canal, where our new pump station-is located. Due to the high water table we have been unable to make the connection into the terminal pumping station on the new network, and therefore we have had to review our programme and look at alternative ways to complete this section of work.

After receiving the go ahead from the Environmental Agency we will begin a de-watering process over 5 days towards the end of May, initially to monitor and record the amount of water that requires removal. We will then need to seek further final approval from the Environmental Agency in order to carry out the remainder of the works. If we are unable to get the final approval from the Environmental Agency we will need to review the process again, and will update you in due course.

#### **I have chosen to connect to the new system- when can I connect?**

Once our work is complete and the new pump stations and vacuum station have been tested and commissioned, we will contact you to let you know that you can connect to the new system. Until our works at the terminal Pumping station in Swafield is complete we are unable to confirm this date, however will provide you with another update on this shortly.

#### **Contact us**

Please feel free to contact me on 07566289247 or by email at [cworthington@anglianwater.co.uk](mailto:cworthington@anglianwater.co.uk) with any questions or queries you may have.

Kind regards,

*C Worthington*

Charlotte Worthington  
Customer Service Co-Ordinator (infrastructure)

Registered Office  
Anglian Water Services Ltd  
Lancaster House, Lancaster Way,  
Ermine Business Park, Huntingdon,  
Cambridgeshire. PE29 6XU  
Registered in England  
No. 2366656.

**an AWG Company**

